Commonwealth of Kentucky Court of Justice

MEETING NOTES
MTG. DATE: Oct. 17,2006
COUNTY: Hart LOCATION: Courthouse

FACILITY: Judicial Center

AGENDA: Phase B continues........

Present Representing Phone

Terry Martin Judge Executive 270-524-5219
Rita Doyle Circ Court Clerk 270-524-5181
Charles Simms Circuit Court Judge 502-348-7313
Melvin Perkins Magistrate

Cherryl PDB Sec

Jeff Lilly AOC 502-573-2350
Justin Baird City Attorney

Mike Carroll, Tim Norris (Mech. Eng.) Brandstetter Carroll Inc

Dwight Salisbury Ross, Sinclaire & Associates

T. Gumm,Mike Thompson,John Brewer,David Butler Alliance Corporation

ITEMS DISCUSSED:

Alliance Corp. — Asbestos change order report per handout. Disposal charges by the ton plus contractor’s markup.

Temporary fence is in place for safety and security. Side street is closed. Site grading package bids received per

Handout. (Oct. 16, 2006 @ 2 PM CST) Review of Design Development Estimate (Handout). Water drainage issues

discussed. Brick color samples reviewed. Water/sprinkler pressure issues discussed.

BCI (Mike Carroll) — Newest elevation drawing presented. Very well liked by PDB. Tim Norris (Mech. Eng.) reviewed

options for HVAC systems. VAV (Variable Air) instead of Geothermal appears to be the direction headed. Heating

by one or two gas fired boilers.

ACTION ITEMS:

Minutes of last meeting approved.

PDB awarded site grading contract to Scott & Ritter. Total bid amount using Alt #1 is $83,200.00

PDB approved Alliance Corp. to advertise for bids on special testing.

PDB approved awarding bids after they are reviewed by CJE Martin and Jeff Lilly.

Progress meeting set for 11 AM EST each month before regular PDB meeting.

Next meeting is scheduled for November 14th, 2006 @ 12:30 PM EST.
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